

E-Commerce Testing Project: Test Plan for SauceDemo Platform

Project Title: Comprehensive Manual and Automated Testing of E-Commerce Flows on SauceDemo

Version: 1.0

Date: November 22, 2025

Author: QA Engineer in Training

Approval: Pending Self-Review

1. Introduction

1.1 Project Overview

SauceDemo is a simulated e-commerce platform mimicking real-world retail experiences, featuring user authentication, product browsing, shopping cart management, and checkout processes.

1.2 Testing Objectives

- Validate end-to-end workflows.
- Identify defects in functional, UI, and negative scenarios.
- Automate high-risk flows using Selenium.
- Generate traceable artifacts (test cases, bug reports, reports).

2. Scope

2.1 In-Scope

- Modules: Login, Product Inventory, Cart Management, Checkout
- Test Types: Functional, UI/UX, Negative
- Environments: Chrome, Firefox
- Data: Standard test users and synthetic inputs

2.2 Out-of-Scope

- Performance testing
- Security testing
- API integration
- Mobile app testing

3. Test Approach and Strategy

3.1 Manual Testing

- Black-box testing
- 40+ test cases
- Smoke + regression cycles

3.2 Automation Testing

- Selenium with Java
- POM framework
- TestNG for orchestration
- ExtentReports for reporting

3.3 Defect Management

- Logging in Excel or Jira
- Severity-based categorization

3.4 Traceability and Reporting

- Requirement to test case mapping
- Test Summary Report

4. Resources

- QA Tester
- Laptop with 8GB+ RAM
- Tools: Selenium, TestNG, Maven, ExtentReports

5. Schedule

Planning: Nov 23-24

Manual Execution: Nov 25-29

Automation: Nov 30-Dec 6

Reporting: Dec 7-8

6. Risks and Mitigation

- Flaky automation → explicit waits
- Site changes → periodic checks
- Learning curve → buffer time
- Coverage risks → prioritize core flows

7. Entry and Exit Criteria

Entry:

- Environment ready
- Test cases prepared

Exit:

- 90% pass rate
- All major defects resolved

8. Assumptions and Dependencies

- Stable internet
- Access to IDE and browsers